
 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE 

2/1/16-5/1/16 
1-3 MONTHS 

5/1/16-8/1/16 
3-6 MONTHS 

8/1/16-2/1/17 
6-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

Madison County* 
Little St. Francis Pile 

 
Floodplain 

Restoration In 
Remediated Areas  

 

Demarcate Little St. 
Francis River Access 
Areas. 
Formally include 
area in OU5. 
Acquire access from 
city. 
Characterization of 
channel and banks. 

Floodplain 
Restoration 
Project Scoping 

Develop design and 
contracting 
approach and 
initiate contracting 
process. NRD and 
Superfund work 
could be done 
concurrently 
progressing 
downstream.   

Floodplain 
Restoration 
Project Proposal 

Stream and stream 
bank remediation 
contract award and 
implementation.  

Project 
Implementation 

Madison County 
Logtown Branch And 

Tributaries 
 

Stream and Riparian 
Corridor Restoration  

In MNR1 or 
Remediated Areas 

 

Identify Chat 
Deposits for 
Removal and Stream 
MNR Areas and 
acquire access. 

MNA Area 
Restoration 
Project Scoping 
And Proposal  

Identify Stream 
Remedial Areas 
and Contracting / 
Implementation  
Timeline 

Additional Stream 
Restoration 
Project Scoping 
and Proposal  

Award of OU5 
contract and begin 
implementation of 
diversion and 
sediment trapping 
structures for 
MNR and removal 
of chat in areas of 
heavy deposits. 

Project 
Implementation 

St. Francois County** 
“Bonehole” 

 
Near Term Glade and 

Mine-a-Joe Creek 
Restoration with 

Potential Future Site 
wide Restoration  

 

Notice PRPs. 
Demarcate Areas of 
Remedial Work 
Based on Identified 
Glade Area 
 
 

Restoration 
Project Scoping 
And Proposal 

Provide Addition 
Remedial 
Information  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

Provide Addition 
Remedial 
Information  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

St. Francois County** 
“Bonehole” 

 

Notice PRPs. 
 

Restoration 
Project Scoping 
And Proposal 

Complete Design 
Work for Tailings 

Utilize additional 
Information to 
Develop 

Award Contract 
and begin 
Construction 

Utilize additional 
Information to 
Develop 



 

 
  

Tailings Dam & Owl 
Creek Tributary 

Superfund Removal &  
Restoration with 

Potential Future Site 
wide Restoration  

Determine 
Feasibility of State 
being able to 
complete Tailings 
Dam & Owl Creek 
Tributary  Project 
(NRD and 
Superfund work 
could be done 
concurrently) 

Dam & Owl Creek 
Tributary  

Restoration 
Proposals 

Activities on 
Tailings Dam & 
Owl Creek 
Tributary  

Restoration 
Proposals 

*Madison Project Contingencies:         USEPA 1. Contracting Strategy, 2.  Formally include area in OU5, 3. Access, 4. Funding 
 NRD Contingent on Trustee Approval and Landowner Agreement 

**St. Francois County Contingencies:  USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access. 
 NRD Contingent on Trustee Approval 

 
1.  Areas where monitored natural recovery (MNR) is identified as a remedial option.   
 



 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE. 

1-3 MONTHS 3-6 MONTHS 9-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

St. Francois County* 
St. Joe State Park  

 
Restore Vegetation on 

Select Areas of the 
Federal Pile  

 
 

Confirm No 
Additional Remedial 
Actions Planned In 
Potential 
Restoration Areas 

Provide Locations 
of Potential 
Restoration  
 
Restoration 
Project Scoping 
And Proposal 

N/A 

Ongoing 
Restoration 
Contracting & 
Implementation  

N/A 

Ongoing 
Restoration 
Contracting & 
Implementation 

Shaw Branch Riparian 
Corridor Restoration 

 

PRP removal action 
to be complete by 
Sept. 30, 2016.   

Prepare Project 
Scoping And 
Restoration 
Proposal 

Continue 
monitoring of 
surface water and 
sediment above 
and below mouth 
of Shaw Branch. 

Additional Stream 
Restoration 
Project Scoping 
and Proposal 
Where Feasible 

Continue 
monitoring of 
surface water and 
sediment above 
and below mouth 
of Shaw Branch. 

Additional Stream 
Restoration 
Project Scoping 
and Proposal 
Where Feasible 

Jefferson County 
 

Rockford Beach Dam 
Stabilization and NRD 

Fish Passage 
 

Provide Timeframe 
for Interim 
Stabilization Mill 
Dam on Big River   

N/A 

Provide Status 
Update On Likely 
Completion Date of 
Interim 
Stabilization of 
Dam 

Proceed with 
Project Scoping 
and Proposal if 
Appropriate  

Provide Status 
Update On Interim 
Stabilization 
Project 
Completeness  

Complete Project 
Scoping and 
Commit to  
Implementation 

Jefferson County 
 

Byrnes Mill City Park 
 

 
 
Multiphase 
Treatability Study. 
Determine Flood 
Damage and Extent  
of Park Area 
Recontamination 

NRD Scoping 
Opportunities? 

Develop Design for 
Mill Dam Repairs 
and Re-scope Study 
Project 

 

Develop 
Contracting 
Strategy for Mill 
Dam Repair and 
Sediment Removal 

 



 

 

*St. Joe State Park Project Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement 
*St. Joe/Shaw Branch Contingencies:  NRD Contingent on Trustee Approval and Landowner Agreement 
 
 


